

	70 mm			50 mm	3He	Unique	7T VF	11.5T	
18-Aug								DCS	18-Aug
19-Aug								DCS	19-Aug
20-Aug								DCS	20-Aug
21-Aug								DCS	21-Aug
22-Aug								DCS	22-Aug
23-Aug			SPINS	BT2(Dil)	BT9			DCS	23-Aug
24-Aug			SPINS	BT2(Dil)	BT9			DCS	24-Aug
25-Aug			SPINS	BT2(Dil)	BT9			DCS	25-Aug
26-Aug	BT2	BT1	SPINS	BT2(Dil)	BT9			DCS	26-Aug
27-Aug	BT2	BT1	SPINS		BT9		BT9	DCS	27-Aug
28-Aug	BT2	BT1	SPINS				BT9	DCS	28-Aug
29-Aug	BT2	BT1					BT9	DCS	29-Aug
30-Aug	BT2						BT9	DCS	30-Aug
31-Aug	BT2					DCS		DCS	31-Aug
1-Sep	BT2	BT9				DCS			1-Sep
2-Sep	BT2	BT9				DCS			2-Sep
3-Sep	BT2	BT9				DCS			3-Sep
4-Sep	BT2	BT9				DCS			4-Sep
5-Sep	BT2	BT9				DCS			5-Sep
6-Sep	BT2	BT9						SPINS	6-Sep
7-Sep	BT2							SPINS	7-Sep
8-Sep	BT2				BT2			SPINS	8-Sep
9-Sep					BT2		BT7	SPINS	9-Sep
10-Sep					BT2		BT7	SPINS	10-Sep
11-Sep					BT2		BT7	SPINS	11-Sep
12-Sep					BT2			SPINS	12-Sep
13-Sep	Shutdown							Shutdown	13-Sep
14-Sep	Shutdown							Shutdown	14-Sep
15-Sep	Shutdown							Shutdown	15-Sep
16-Sep	BT2	BT9	SPINS				BT1	DCS	16-Sep
17-Sep	BT2	BT9	SPINS				BT1	DCS	17-Sep
18-Sep	BT2	BT9	SPINS				BT1	DCS	18-Sep
19-Sep	BT2	BT9	SPINS		BT1		BT1	DCS	19-Sep
20-Sep	BT2	BT9	SPINS		BT1			DCS	20-Sep
21-Sep	BT2	BT9	SPINS		BT1			DCS	21-Sep
22-Sep	BT2	BT9	SPINS					DCS	22-Sep
23-Sep	BT2	BT9	SPINS		BT1			DCS	23-Sep
24-Sep	BT2	BT9	SPINS		BT1			DCS	24-Sep
25-Sep		BT9	SPINS		BT1			DCS	25-Sep
26-Sep		BT9	SPINS		BT1	DCS	SPINS	DCS	26-Sep
27-Sep		BT9				DCS	SPINS		27-Sep
28-Sep		BT9				DCS	SPINS		28-Sep
Red=Non-Work Day; Blue=Helium Delivery; Dil=Dilution Frig. Insert									